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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000008 Working Day Calendar: 187 Date: 18-Jun-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour: 08:30 to 17:00
Location: Shanghai, China RE Shift Hour:  to 
Weather: Temperature:  F/  F
Material Decription: SAS OBG Deck

Summary:
	I worked on Changxing Island.
	Pat Lowry, Dave McClary, and I attended the daily meeting with ZPMC and ABF.   ZPMC will continue working 
on PQR and welder certification this week.
	Pat Lowry and I attended a meeting with ABF about concerns that METS has.  Please see Patrick Lowry?s report.
	Dave McClary and I visited ABF?s tower mock-ups on the island.  I did not get too close to the mock-ups to avoid 
interference of ZPMC?s welding activity and QC work. 
	Dave McClary and I visited outdoor storage area for steel plates.  Steel plates are grouped by thickness of plates.
	My computer is able to connect to Caltrans? intranet web sites without a glitch via ZPMC?s network on the island.
	Patrick told me that Dave Williams talked to him about the conditional approval on the deck plate procedures.  See 
Patrick?s report.

Prepared By: Ku,Stanley Sr. Bridge Engineer 20-Jun-2007
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